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Dear Ms. Palumbo:

This letter provides the October 15, 2004, progress report for work under the Administrative 
Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from 
September 15, 2004, to October 15, 2004.

Significant Developments This Period

This section discusses significant developments for the referenced reporting period, including 
actions performed and any problems encountered relative to work required by the AOC. 
Significant developments that occurred on this project during this reporting period are outlined 
below:
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• During the weeks of October 4 and October 11, 2004, Baxter conducted groundwater 
sampling in accordance with the Site Investigation (SI), State Waste Discharge Permit 
(SWDP), and closed woodwaste landfill regulations.

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined 
below:

• Baxter will continue to implement elements of the SI Work Plan, including database 
compilation and data evaluation.
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Anticipated Problems and Problem Resolution

This section discusses anticipated problems, and planned resolution of past or anticipated 
problems.

No new problems or issues have been identified at the facility, other than those mentioned in 
previous progress reports.

Other Information

Any other information relevant to the AOC is discussed in this section, including results of any 
sampling or testing completed within the reporting period.

• Between September 30 and October 6, 2004, Baxter performed improvement measures in 
Ditch 1 and Ditch 2. The purpose of the improvement measures was to remove material 
with low levels of site-related chemicals from the ditches. These improvement measures 
were conducted under the provisions of Paragraph 63 of the AOC regarding other work at 
the facility. EPA approved of these improvement measures in a letter dated August 17, 
2004.

Approximately 250 tons of material was excavated from Ditch 2 and placed in steel roll­
off bins pending hazardous waste profiling and off site disposal. Approximately 100 tons 
of material was excavated from Ditch 1 and temporarily stored on-site in a lined soil pile 
pending laboratory analyses. Confirmation samples collected following excavation 
activities indicated that remaining material in the ditch was below EPA Region IX 
Preliminary Remediation Goals (PRGs) for pentachlorophenol, and soil samples 
demonstrated a trend of decreasing pentachlorophenol concentration with depth. A 
written report will be provided to EPA during the next reporting period.

• On September 20, 2004, Baxter conducted Lysimeter sampling in accordance with the 
SWDP.

• On October 5, 2004, Baxter representatives met with Jennifer MacDonald and Cheryl 
Williams of USEPA Region 10 to discuss settlement of “In the Matter of J.H. Baxter & 
Co., Arlington, Washington EPA ID #WAID 053823019.”

• Construction of the Stormwater Treatment System continued during the reporting period. 
All internal components of the system were delivered and set in place, piping has been 
initiated, and assembly of the building has been completed.

Certification

I certify that this document and all attachments were prepared under my direction or supervision 
in accordance with a system designed to evaluate the information submitted. I certify that the
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information contained in or accompanying this submittal is true, accurate and complete. As to 
those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I 
certify that this submittal and all attachments were prepared in accordance with procedures 
designed to assure that qualified personnel properly gathered and evaluated the information 
submitted. Based on my inquiry of the person or persons who manage the system or those 
directly responsible for gathering the information, or the immediate supervisor of such person(s), 
the information submitted is, to the best of my knowledge and belief, true, accurate, and 
complete. I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations.

Signature:

Name:
Title:
Date:

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you 
have any questions, please contact me at (541) 689-3801.

Sincerely,

Environmental Programs Director

cc: Jeanne Tran, Ecology
Georgia Baxter, J. H. Baxter & Co.
Mary Larson, J. H. Baxter & Co.
J. Stephen Barnett, Premier Environmental Services, Inc.
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